Nebraska Department of Roads Date: 10.04.2016 Nebraska Department of Roads Date: 10.04.2016
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID:  5346X Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5346X Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  06.02.2016 Est Number: 0006 Pay Period End Date:  06.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
AGATE SOUTH Estimate Type: FINL Current Contract Amt Total Earnings  $1,571,978.62 $1,571,978.62 $.00
$1,730,374.70 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,571,978.62 $1,571,978.62 $.00
ontractor: Date Lot 09.04.2014 $1.694.266.75 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. A Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gjﬁiﬂﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 1087 : 91% Net Earnings  $1,571,978.62 $1,571,978.62 $.00
Date Notice for Work to ]
Begin: 10.12.2015 % Time Comp
HASTINGS NE 68902-1087 gin: T 779  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.05.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 05.09.2016 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SIOUX ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51346 000 STP-29-4(109) 029 30.27 40.84  BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,571,978.62 $1,571,978.62 $.00
Project Manager District Engineer
Jacobs, Maryanne 09.15.2016 Parks, Thomas (Drew) 09.15.2016
Construction Engineer Materials Engineer
Watkins, Dave 09.26.2016 Hall, David 09.27.2016
Controller Controller
Wurster, Susan 10.03.2016 Waurster, Susan 10.03.2016
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Est Number: 0006 Pay Period End Date:  06.02.2016 Est Number: 0006 Pay Period End Date:  06.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 2,500.00 1.000 2,500.00
0001 0001 0001.08 0.50 6,750.000 3,375.00 FIELD OFFICE EACH 1.000 2,500.00
BARRICADE, TYPE II BDAY 6,750.000 3,375.00 0.000 0.00
5,633.000 2,816.50 0.000 0.00
0.000 0.00 0010 0010 0030.90 200,000.00 1.000 200,000.00
0002 0002 0001.10 2.00 252.000 504.00 MOBILIZATION LS 1.000 200,000.00
BARRICADE, TYPE IlI BDAY 252.000 504.00 1.000 200,000.00
240.000 480.00 0.000 0.00
0.000 000 GROUP 9 BITUMINOUS Contracted 275,629.00
0003 0003 0001.75 1.00 420.000 420.00 Current 275,629.00
TEMPORARY SIGN DAY EACH 420.000 420.00 In place 267,850.93
207.000 207.00 This Estimate 0.00
0.000 0.00 GROUP 9A BITUMIOUS
0004 0004 0001.90 2.50 5,922.000 14,805.00 0011 0027 8022.15 1.42 2,000.000 2,840.00
SIGN DAY EACH 5,922.000 14,805.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 2,000.000 2,840.00
3.511.000 8777.50 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 0002.55 8.00 1,133.000 9,064.00 GROUP 9A BITUMIOUS Contracted 2,840.00
OVERLAY BROKEN LINES STA 1,133.000 9,064.00 Current 2.840.00
1,143.260 9,146.08 In place 0.00
0.000 0.00 This Estimate 0.00
0006 0006 0002.60 8.50 2,266.000 19,261.00 GROUP 9 BITUMINOUS
OVERLAY SOLID LINES STA 2,266.000 19,261.00 0012 0011 8022.20 1.42 16,930.000 24,040.60
2,286.924 19,438.85 HYDRATED LIME/WARM MIX ASPHALT EACH 16,930.000 24,040.60
0.000 0.00 16,854.850 23,933.89
0007 0007 0003.10 395.00 40.000 15,800.00 0.000 0.00
FLAGGING DAY 40.000 15,800.00  GRoyP 9 BITUMINOUS Contracted 24,040.60
42.000 16,590.00 Current 24,040.60
0.000 0.00 In place 23,933.80
0008 0008 0003.20 495.00 20.000 9,900.00 This Estimate 0.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 9,900.00
21.000 10,395.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.02.2016 Est Number: 0006 Pay Period End Date:  06.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9A BITUMIOUS 0018 0015 9053.00 2.25 22,660.000 50,985.00
0013 0028 9002.10 32.74 2,000.000 65,480.00 TACK COAT GAL 22,660.000 50,985.00
ASPHALTIC CONCRETE FOR STATE TON 2,000.000 65,480.00 20,750.000 46,687.50
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0019 0016 9110.01 50.00 50.000 2,500.00
GROUP 9A BITUMIOUS Contracted 65.480.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
Current 65,480.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0020 0017 9110.02 50.00 50.000 2,500.00
GROUP 9 BITUMINOUS RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0014 0012 9005.75 32.74  16,430.000 537,918.20 OPERATED 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPR TON 16,430.000 537,918.20 0.000 0.00
16,854.850 551,827.79 0021 0018 9110.03 50.00 50.000 2,500.00
0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0015 0013 9010.50 42.74 500.000 21,370.00 0.000 0.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 21,370.00 0.000 0.00
SPR 0.000 0.00 0022 0019 9110.07 75.00 50.000 3,750.00
0.000 0.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
GROUP 9 BITUMINOUS Contracted 559,288.20 0.000 0.00
Current 559,288.20 0.000 0.00
In place 551,827.79 0023 0020 9111.00 50.00 283.000 14,150.00
This Estimate 0.00 WATER MGAL 283.000 14,150.00
GROUP 9A BITUMIOUS 0.000 0.00
0016 0029 9020.95 745.00 68.000 50,660.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 68.000 50,660.00 0024 0021 9170.00 75.00 1,133.140 84,985.50
STATE MAINTENANCE PATCHING 0.000 0.00 EARTH SHOULDER CONSTRUCTION STA 1,133.140 84,985.50
0.000 0.00 1,143.268 85,745.10
0.000 0.00
GROUP 9A BITUMIOUS Contracted 50,660.00
Current 50,660.00 0025 0022 9179.20 115.00 566.570 65,155.55
In place 000 COLD MILLING, CLASS 1 STA 566.570 65,155.55
This Estimate 0.00 571.634 65,737.92
GROUP 9 BITUMINOUS 0.000 0.00
0017 0014 9021.13 745.00 575.620 428,836.90 GROUP 9 BITUMINOUS Contracted 655,362.95
PERFORMANCE GRADED BINDER (64-34) TON 575.620 428,836.90 Current 655,362.95
465.940 347,125.31 In place 545,295.83
0.000 0.00 This Estimate 0.00
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Est Number: 0006 Pay Period End Date:  06.02.2016 Est Number: 0006 Pay Period End Date:  06.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9A BITUMIOUS 4002 4002 9300.56 1.714 0.000 0.00
0026 0030 9300.37 1.00 3,400.000 3,400.00 SUPERPAVE QUALITY INCENTIVE 16,854.850 28,889.21
RAP INCENTIVE PAYMENT FOR STATE EACH 3,400.000 3,400.00 5.24 % 16,854.850 28,889.21
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 000 GROUP 9 BITUMINOUS Contracted 57,566.00
GROUP 9A BITUMIOUS Contracted 3,400.00 Current 93,673.95
Current 3,400.00 In place 183,070.18
In place 0.00 This Estimate 0.00
This Estimate 0.00 Totals for contract Contracted 1,694,266.75
GROUP 9 BITUMINOUS Current 1,730,374.70
0027 0023 9300.38 1.00 28,781.000 28,781.00 In place 1,571,978.62
RAP INCENTIVE PAYMENT EACH 28,781.000 28,781.00 This Estimate 0.00
102,648.190 102,648.19
0.000 0.00
0028 0024 9300.52 5,000.00 1.000 5,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
/D 1.000 5,000.00
0.000 0.00
0029 0025 L001.02 885.00 16.000 14,160.00
SEEDING, TYPE B ACRE 16.000 14,160.00
26.144 23,137.44
0.000 0.00
0030 0026 L032.75 275.00 35.000 9,625.00
MULCH TON 35.000 9,625.00
58.824 16,176.60
0.000 0.00
4000 4000 9300.60 0.26 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 16,587.178 4,312.67
CONCRETE 16,587.178 4,312.67
100.784% 0.000 0.00
4001 4001 9300.77 5.84 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 497.615 2,906.07
GRADED BINDER 497.615 2.906.07
100.784 % 0.000 0.00







